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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.O. BOX 194 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87028 (505) 243-7616
(505) 242-0506 (505) 552-6654
(505) 552-6011 (505) 552-6655
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RECLAMATION PROJECT UPDATE AS OF e L / E
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TO: Governor Harry Early é
A\
FROM: Jim Olsen, Jr., PE-Reclamation Project Manage [ §
S B
= 8
Scrapers continued on the Rio Moquino bench cut; dozers continued sloping work on JP- 3 N
WS-17 and JP-WO-11; trucks continued with hauling protore from JP-24, o 2
Fencing along the Shop Haul Road is continuing to cut off the access into the site for =
any livestock; : j =
The geology class from Laguna-Acoma Senior high school is planning a site visit on ;
Wednesday, April 15; Z
= =
Signature from the Contracting Officer on the Work Package closeouts is still pending; E é
= 0
Thelst Quarter, PY-92 Financial Summary to BIA was distributed last week. % "
: : i
James Ranch remobilized to continue with the reseeding in the Paguate areas which they O 3
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6)
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were not able to access last fall due to the early rains.. They began on Monday reseeding
the old Jackpile Housing area.
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Atiq Tatari has prepared two options for Mr.Marlin Waconda' review on disposition of the
Paguate Repairs fund; a copy is attached for your information. It is my understanding
this issue is a Council item on April 28; please advise if my attendance is needed;

The March, 1992 Project Status report was distributed.

Ray Lucero was informed of the estimated costs of “spot”photos of other items which could
be taken when the project photo is done on May 1. I found out the Laguna Agency is
evaluating some aerial photo & surveying ideas and referred Mr. Lucero to Freda
Wabnum or Dennis Felipe to see if they could combine on what might be needed.

9) The building David Day requested is one of the larger structures which may have already
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been set aside for other future Tribal use. However, there is an old storage shed that
used to be at P-10 that has already been tested and he said would meet his needs. He is
also going to be taking some old pipe for posts. These have also already been cleaned

and tested.
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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.O. BOX 184 Tribal Building
Reclamarion Project Manager LAGUNA, NEW MEXICO 87028 (505) 243-7616
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RPM Suspense Log

AS OF /4/9/1-/6_. /J://%Z-

ITEM STATUS EST. COMPLETION REMARKS
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Semi-Annual being scheduled 5/01/92 for records and
Aerial photos with TR Mann volume checks;
Rec Techs checking
panels;
Post-Reclamation under review 6/30/92 2nd “draft” to BIA
Long-term by BIA, LCC for review and
Monitoring & comment;
Management Plan
Draft sent to 4/14/92
Councilmen
Work Package letter sent to 3/28/92 to BIA Contracting
Closeouts BIA 2/28/92; Officer;
awaiting signature
of Contracting Officer 727
1st Quarter, PY-92 to BIA distributed,
Financial Report
March, 1992 to Council & BIA distributed;
Status Report
Site Visit L/A High School 4/15/92 scheduled;
Geology Class
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PUEBLO OF LAGUNA

P.0. BOX 194

Office of: LAGUNA, NEW MEXICO 87026 < (505) 243-7616
The Governor (505) 552-6654
The Seorctary (505) 552-6655
The Treasurer MEMORANDUM

TO : Mr. Marlin J. Waconda, Treasurer
FROM: Atiq A. Tatari, Consultant
DATE: April 10, 1992

SUBJ: Reclamation Fund - $300,000 for Home Repairs

OPTION 1.
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